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STATE OF IOWA
DEPARTMENT OF COMMERCE
UTILITIESDIVISION
BEFORE THE IOWA UTILITIESBOARD

IN RE:

ITCMIDWEST LLC DOCKET NO. E-20994, AM 18

NOTICE OF NON-COMPLETION OF CONSTRUCTION AND
PETITION FOR EXTENSIONOFTIME

ITC Midwest LLC (“ITC Midwest”), pursuant to lowa Code 8§ 478.21 and 199 IAC
(“Board Rule”) 11.5(5), hereby notifies the lowa Utilities Board (“Board”) that ITC Midwest
will not complete the improvement for which an amended el ectric transmission line franchise
was granted by the Board in the above-captioned docket on October 7, 2014, by the two-year
deadline. Assuch, ITC Midwest petitions the Board for atwo-year extension of timefor ITC
Midwest to construct such improvement. In support of its petition, ITC Midwest states:

1. lowa Code 8§ 478.21(1) and Board Rule 11.5(5)"c” provide that unless the holder
of afranchise petitions the Board for an extension of time, the franchise shall be forfeited by the
holder and revoked by the Board if the improvement for which the franchise was granted is not
constructed in whole or in part within two years from the date the franchise is granted. lowa
Code § 476.21(2) authorizes the Board to grant one or more extensions of time, for periods up to
two years for each extension, upon a showing of sufficient justification for the delay of
construction.

2. On October 15, 2013, ITC Midwest filed a petition in Docket No. E-20994,

AM 18, requesting an amendment to ITC Midwest’s previously granted Franchise No. 16945.

The petition specifically requested the Board to allow ITC Midwest to rebuild approximately
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0.07 miles of existing 34.5 kV linein Linn County to 69 kV standards for purposes of tapping
into a substation at the Duane Arnold Energy Center (“DAEC”) (the“DAEC Tap Line”). On
October 7, 2014, the Board granted ITC Midwest’ s petition and issued the eighteenth
amendment to the Linn County franchise. However, construction on the DAEC Tap line cannot
begin until ITC Midwest finalizes an easement on the DAEC property in Palo, lowa, whichis
owned by NextEra Energy Resources.

3. ITC Midwest has been diligently working with the DAEC on obtaining the
appropriate easement, which has been delayed due to some modifications of the location of the
ITC Midwest line on the DAEC property. ITC Midwest anticipates that the location and
easement agreement will be finalized and executed by year end 2016, and expects to begin
construction in spring 2017 and complete construction by end of summer 2017.

WHEREFORE, ITC Midwest respectfully requests that the Board grant a two-year
extension — from October 7, 2016 to October 7, 2018 —for ITC Midwest to construct, in whole
or in part, the improvement for which the 18" amendment of Franchise No. 16945 was issued on
October 7, 2014.

Dated October 5, 2016.

Respectfully submitted,

/s Leanna D. Whipple

Leanna D. Whipple, Attorney

ITC Midwest LLC

100 E. Grand Ave., Suite 430

Des Moines, |A 50309

Telephone: (515) 282-5300, ext. 460
Fax: (515) 282-0500

Email: lwhipple@itctransco.com




